FORM DPW-CIA 2405 STATE OF HAWAII
Department of Accounting and General Services
Diviston of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CONTRACTOR: -Hidano Construction: In

ADDRESS:

Contract No.

City, State ZIP: DAGS Job N

PROJECT TITLE: ons. are:
CONTRACT ﬂsoyjﬂspscncu BRANCH USE /
[ *] SUBMITTAL REGISTER COMMENCEMENT REQUIREMENTS.

Basic Contract Amount 3 441,700.00 DUE MONTHLY:

/

{7 1 PROJECYT SCHEDULE - INITIAL & ONGOING

[ 1} DAILY REPORTS {1 PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ | CONTRACT NUMBER [ #1 PROJECT NAME & LOCATION

Total _$ 96,462.00 ) aL sonsrures

Adjusted Contract Amount $ 538,162.00

WORK ACCOMPLISHED Basic Contract Change Order Tofal
Completed to Date 100.00% % 441,700.00 100.00% §  96,462.00 $ 538,162.00

Retained REDUCEDT ] $ - s . $ .

Amount Subject to Payment ] 441 700 OD 5  96,462.00 3 538,162.00

Payments to Date : b D) :' e cc- $ 5-4253'-'13539 °® e
Payments Now Due 5 Hérg-.géz&'eg-ofc Ft;— %{3 $ ~1#3:96400 I

FINAL [X] I3, d525.00

Payment No

2. 1 cenify that the abave bllf is carract, Just, that payment kas not been received, and
all payroll affidavits have been submitted, are surrent, ar proper deductive axclusions
have been made o this request and al {east 80% of our workforce resides in Hawaii

&2 / {3 / 2
Tos:
Hidane Construction, Inc.

e 2/16 12 micmmar
O/@,g / l Name of Contract

omeenged: joct Inspecicr o Engincat

3. ATa8 ERgA O TATCTRIT
CRalce. z/k iz kb, lotnller  12/29¢y
5. Approved: Branch Chlef or Distriet Englnear Dato: y zignaturd / Titln; M Dale

Tho Public Works, inEslralur rtifies m have boen issued and 1he work parformad.
- “
/? FED 16 20
Datel

¥ smgum Works Administretor




OPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

CONTRACTOR:
PROJECT TITLE:

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

paE Zolz

For the Month of: Deeember—20144

Hidano Construction, Inc.
Hawaii State Hospital, Building F, Renovations for Psycl

Contract No.: 59054
DAGS Job No.: 12-20-2636

o
u CONTRACT
Q LICENSE BASIC CONTRACT COMPL. TO %{ RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT DATE| CMPL| %] RETAINED
Hidano Construction, Inc. General Contractor $441,700 $441,700{ 100.00% ﬁ‘:ﬁ -sez:eas-f-\ﬁ' [0}

SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT COMPL. TO %| RETN AMOUNT
SUBCONTRACTOR TRADE NGO, AMOUNT DATE[] CMPL %, RETAINED
American Carpet One Floor Prep C-7137 %1676 $1,676| 100.00% Ozsf/u 583 é’ [
Bendco Demo BC-22320 521,820 $21,820| 100.00% i 51,041
Mutual Welding Structural Steel ABC-440 527,500 $27,500{ 100.00% ) $1,345
Allied Security Fence Security Fence Encl C-21388 521,985 $21,985( 100.00% 5pb $1.049
Alpha Glass Glazing C-13470 $7.686 $7.686| 100.00% S¢h 3344
Statewide General Contr Drywall, AC Ceiling, Lath |BC-25436 $30,000 $30,000] 100.00% 546 $1,5Q0
Floortech Flooring -7842 514,973 514,973] 100.00% 5P 3748
Qahu Painting Painting C-12175 $19,572 519,572 100.00% 5P 5948
Honolulu Fire Protection Fire Protection C-27304 $6,979 $6,979| 100.00% 56 5348
Econcmy Plumbing FPlumbing ABC-318 $10,943 $10,843| 100.00% Stfo $547
Alakai Mechanical Corp HVAC/TAB ABC-7338 $32,159 $32,159( 100.00% 5p6 51,6047
A-1 A-Lectrician, Inc. Eiectrical C-941 $33,885 $33,585{ 100.00% 5 51,694
Tilecraft, Inc. Ceramic Tile C-17712 $2,435 $2,435] 100.00% 5t $131
Haas Insulation Fire Proofing C-19954 $17,000 $17,000]| 100.00% 5ps $850
Island nsuiation Firestopping C-20820 $1,937 $1,937] 100.00% Sta 53]
Simplex Security/Fire Alarm C-23844 $29,200 $29,200] 100.00% 5”0 31,460
#OIV/0! 5pa 30
#onviot | ¥ sk %0
Total Retained from Subs $13,98118 w/

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

Hidano Construction, Inc.

Name of Contractor

By Signaiﬁre

NOTE:

%1@:&4_.

Columnar totals shall be equal in dolfar value to that on

the Monthly Estimate Sheet

/é/za/u

Date

Checked/Verified by:

e

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI|
Department of Accounting and General Services
Division of Public Works
For the Month of: Becember2011 eSS SeI1Z-  ye.

CONTRACTOR: Hidano Construction, Inc. Contract No.: 59054
PROJECT TITLE: Hawaii State Hospital, Building F, Renovations for Psy  DAGS Job No.: 12-20-2636
] CHANGE;
o ORDER
! LICENSE CHANGE ORDER| COMPL. %{ RETN AMOUNT
O {PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL %l RETAINED
Hidano Construction, Inc. General Conteastor BC-7174 $096,462 396,462 100.00%
T
CHANGE
ORDER SUB
ILICENSE CHANGE ORDER SUBf COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO, AMOUNT} TO DATE| CMPL % RETAINED
Change Order #1 rsa E [=)
A-1 A-Lectrician, inc. Electrical C-044 $1,336 $1,336| 100.00% % 3d
Change Order #2
A-1 A-Lectrician, [nc. Elecirical C-241 $1,408 $1,408| 100.00% % 4G
Change Order #4
A-1 A-Lectrician, Inc. Electrical C-941 $2,561 $2,561| 100.00% % $148
Change Order %5 |
Alakal Mechanical Corp HVAC ABG-7338 $1.199 $1,189{ 100.00% % 343
Change Crder #6
Honglulu Fire Protection Fire Protection C-27304 5869 $869] 100.00% %, 543
Change Crder #3
Alpha Glass Glazing G-13470 5591 $5911 105.00% %5 $39
Change Order #9
A-1 A-Lectrician, Inc. Eiectrical 41 512111 $12,111} 100.00% % 665
Change Order #10
Alakai Mechanical Corp HVAC ABC-7338 $1,385 $1,385| 100.00% %, $69
Change Order #13
A-1 A-Lectrician, Inc Electrical C-a41 $2,163 $2,163[ 100.00% % $1p8
Change Order #14
A-1 A-Lectrician, Inc. Electrical C-a41 $4,980 $4,980| 100.00% 4% $2p9
Change Order #15
A-1 A-Lactrician, Inc. Electrical C-941 $2,727 $2,727| 100.00% 4% 5186,
Change Order #18
A-1 A-Lectrician. Inc. Electical C-94% $4,121 $4,12%{ 100.00% 4% 546
Change Order #17
Alakai Mechanical Corp BVAC ABC-7338 $418 $418| 100.08% 4% 0
Change Order #18 I
Atakai Mechanical Comp HVAC ABC-7338 $323 $323| 100.00% 9% 48
Change Order #2G
Alfied Security Fence Security Fenca Encl C-21388 $885 $885| 100.00% 3% 244
Change Crder # 21
Statewide General Cont. Brywall BC-25436 -$4,087) -$4.067| 100.00% 5% -$303
Change Order # 22
A-1 A-Lectrician, Inc Elactrical C-941 $17.279 $17,279( 100.00% Fo $483
Change Order # 23 |
A-1 A-Leclrician, Inc Elactrical C-941 $3,793 $3,793| 100.00% i $139
Change Order # 24
Tyson, inc. Floor Prep C-27123 37,574/ $7,574] 100.00% o $378
Total Retainad from Subs sﬁ B

| [CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ s%808- $o

| certify that the above retentions are correct for this request.

CheckedVerified by
Hidano Censtruction, Inc.
Name of Contractor @:'
/ Initial - Project Inspecter or Engineer
22T ansten lz/2a/u
By Signatufa 4 ¢ Date
NOTE:

Calumnar totals shall be equal in doflar value to that an
the Monthly Estimate Sheat



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 15 ’ ?ﬁ\} PROJECT TITLE: HAWAII STATE HOSPITAL - BLDG F, RENOVATIONS FOR
PSYCHIATRIC INTENSIVE CARE UNIT

BILLING MONTH: February-12 DAGS JOB NO.: 1 2-20-2636 CONTRACT NO.: 59054
CONTRACTOR: HIDANO CONSTRUCTION INC

VENDOR CODE: 20380200

Originat Contract Payment Suffix: 1

Suffix Fund Symbeol Amount Earned Retaipage Amount Due
o1 BD9-408M $0.00 ($11,042.00) $11,042.00
Change Order Payment Suffix: 2,3,4,5

Suffix Fund Symbol Amount Earned Retainage Amount Due
03 B09-408M _ $0.00 ~ (835.00) $35.00
04 B09-408M L .. (81,997.00) . 81,997.00_
05 B09-408M o o .($379.00)  __ $379.00.
Totals: | (2100 5241100

GrandTotal:  (41345300) | $13,453.00

¢ (This Section for Administrative Services Office Use Only)

" Vendor Code 20380200

~CostCode  3A%

. Youcher No. . i}lt@gl\l{z{;

Verified By (‘7“ aiaﬁ\l\?.



